Initial Project Planning

Date	30 September 2026	**Team ID**	6ab2a81f009dcca3125ab2e5
Project Name	Student Enrollment & Course Management System (SECMS)	**Maximum Marks**	5 Marks

Team Members	M. Gayathiri	I. Geetha	S. Harini	I. Harini Sri	S. Hemavathi

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint E
	Registration	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	2	High	M. Gayathiri	24 Oct 2022	29 Oct
	Registration	USN-2	As a user, I will receive a confirmation email once I have registered for the application	1	High	I. Geetha	24 Oct 2022	29 Oct
	Registration	USN-3	As a user, I can register for the application through Facebook	2	Low	S. Harini	31 Oct 2022	05 Nov
	Registration	USN-4	As a user, I can register for the application through Gmail	2	Medium	I. Harini Sri	24 Oct 2022	29 Oct
	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	S. Hemavathi	24 Oct 2022	29 Oct