Communication Plan

Project Lifecycle & Stakeholder Engagement Strategy

DATE	TEAM ID	PROJECT NAME	MAXIMUM MARKS
15 March 2026	6ab2a81f009dcca3125ab2e5	WALL-T	1 Mark

TEAM MEMBERS

1. M. Gayathri
2. I. Geetha
3. S. Harini
4. I. Harini sri
5. S. Hemavathi

Communication Plan Overview

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.NO	COMMUNICATION TYPE	FREQUENCY	CHANNEL / TOOL	PARTICIPANTS	PURPOSE
1	**Team Standup**	Daily	WhatsApp / Google Meet	All Team Members	Track daily task status, sync work, and plan the day's goals.
2	**Progress Update**	Weekly	Google Meet / Email	Team Members & Project Mentor	Review weekly milestones and update project roadmap.
3	**Issue / Bug Discussion**	As Needed	Discord / WhatsApp Group	Team Members & Technical Lead	Resolve technical blockers, code bugs, and integration issues.
4	**Stakeholder Review**	Bi-Weekly	Google Meet	Team Members & Faculty / Mentor	Present progress demo and collect feedback from mentors.
5	**Final Demo Rehearsal**	Once	Offline Lab / Google Meet	All Team Members	Practice final project presentation, slides, and live working demo.

Communication Challenges & Resolutions

S.NO	CHALLENGE FACED	RESOLUTION / ACTION TAKEN
1	**Schedule alignment issues** due to conflicting college/lab classes among team members.	Fixed a standard evening timing for daily standups and shared regular updates via WhatsApp group.
2	**Technical blockers and delayed resolution** for complex coding/ hardware issues.	Created a dedicated channel/group to immediately post bugs with screenshots for quick peer assistance.
3	**Document and code version conflict** during collaborative work.	Used GitHub for shared code management and Google Drive for real-time document collaboration.